

Grant / Project Name	Grantor	Treatment Funds Awarded*	Activities/ Treatments to date	Remaining Treatment Funds*	Status	Exp Date
North Susanville WUI Fuels Treatments	CALFIRE	\$2,999,924.32	CEQA cleared. Landowner agreements complete. Biomass 100% complete. Mastication 70% complete.	\$1,350,000	Mastication active on Eagle Lake Road. Additional Arch surveys contracted for spring 2026. Hand thinning RFP in next month. Hazard tree assessments ongoing. RFP for hazard tree pushed to after mastication completed. CALFIRE Rx Burn on areas LFSC prepped.	3/15/2030
South Lassen Wildfire Recovery Project	CALFIRE	\$6,469,424.33	Agreement executed. CEQA cleared. Pre-ops surveys completed. 2025 planting complete. Mechanical Site Prep Biomass - 100% Complete. Mechanical Site Prep Mastication - 50% Complete. Reforestation activities - 25 % complete.	\$3,500,000.00	Mastication active multiple project areas. Site prep and reforestation active Spring 2026. Resource specialist surveys contracted for spring 2026.	3/31/2030
LFSC LNF Dixie Fire Hazard Tree Project	CALFIRE	\$2,999,987.85	Environmental compliance complete. Biomass Utilization Contracted.	\$2,999,988	Operations commenced April 2026.	3/15/2030
Lassen County Wide Assessment	SNC	\$275,242.00	Agreement executed 7/2024. Draft agreement received.	\$30,000	Second draft reviewed, edits / additions ongoing. LFSC working on regional monitoring plan.	10/31/2027

* Does not include cost match information

Project	Grantor	Treatment Funds Awarded*	Activities/ Treatments to date	Remaining Treatment Funds*	Status	Exp. Date
Honey Lake Valley RCD/LFSC - SPA	NA	NA	MOU - SPA between organizations to assist HLRCD with biomass utilization, site prep, and tree planting. Biomass utilization complete on several landowners. Tree planting complete on several landowners.	NA	Assessing more implementation. Reforestation scheduled spring 2026.	NA
Cradle Valley Reforestation	USFS	\$270,360.00	Mechanical site prep 100% complete.	\$32,998	USFS G and A issue. PNF pivoting to complete this project. TBD	11/1/2026 and 2028
Dyer Initiative WUI Fuels Treatments Phase II	CALFIRE	\$949,951.52	Signed agreement 1/20/2026	\$949,951.52	CEQA completed on larger initiative. Collaborative RFP with PCFSC in May 2026.	3/15/2029
Lassen Countywide Defensible Space Program	CALFIRE	\$949,999.43	Signed agreement 1/20/2026	\$949,999.43	Landowner signups open. RFP for implementation contractor active until May 6, 2026	3/15/2029
Lyonsville Fuelbreak (TGU)	CALFIRE	948,209.43	Signed agreement 1/20/2026	948,209.43	CEQA compliant through EPP. RFPs for biomass and mastication implementation May 2026	3/15/2029
Shingletown Phase 2 Community Treatments (SHU)	CALFIRE	949,924.89	Signed agreement 1/20/2026	949,924.89	CEQA complete. Landowner signups open. RFPs for implementation May 2026	3/15/2029
Shingletown Phase 2 Fuelbreaks (SHU)	CALFIRE	\$949,473.25	Signed agreement 1/20/2026	\$949,473	CEQA complete. RFPs for implementation May 2026	3/15/2029
Lassen County Coordinator	CA Fire Safe Council	138,493.00	firewise, cwpp, local/ regional partnerships	25,521.54	final deliverables / planning for 2026. extended to October 2027	10/1/2027

* Does not include cost match information

Project	Grantor	Treatment Funds Awarded*	Activities/ Treatments to date	Remaining Treatment Funds*	Status	Exp. Date
Eastside Communities SPA #018 / Lone Spring SNC #1275	USFS/SNC	1,291,202	NEPA complete, several resource specialist surveys in Lonespring completed.	\$343,026.00	Botany and raptor surveys under contract for 2026. 2026 FH GRANT proposal submitted.	3/31/2031
TPI Data Collection	USDA - RAC	82,815	Agreement executed 7/2024.	82,815	Under contract for Raptor and Botany Surveys	9/21/2027
Susanville WUI Planning	USDA - RAC	46,750	Agreement executed	46,750	Under Contract for Arc Surveys.	

* Does not include cost match information

Planned / Proposed Projects 4/15/2026

Project	Treatment Cost	Grantor / Program	Planned Project	Status
Shingletown Phase II - Manton	2,000,000	TBD	CEQA complete. Priority Phase 2 treatments in Manton area delineated.	Not funded in 2025. Will re-apply with MFSC partnership.
Cow Creek Forest and Watershed Restoration Project.	\$6,500,000	CALFIRE FOREST HEALTH	landscape level fuels reduction and forest health treatments in area between communities of Whitmore and Shingletown.	2026 FOREST HEALTH GRANT PROPOSAL
South Susanville WUI Treatments	TBD	TBD	CEQA compliant through EPP. Dead/ Dying/ Hazard Tree removal, biomass fuels treatments, mastication.	Approached by several landowners about separate projects. LFSC would like to combine into a larger landscape level project. RAC funded planning. Likely a 26 WP grant or prop 4 app.
Eastside Communities: Lone Spring Project - Phase 1	4,500,000	CALFIRE FOREST HEALTH	Hazardous fuels reduction/ FOREST HEALTH in Lonespring project area of Eastside Communities project	Arch surveys and Wildlife surveys completed for Lonespring area in 2024. 2026 FOREST HEALTH GRANT PROPOSAL.
Big Valley Mountain Phase II	TBD	TBD	CEQA compliant through EPP. Work with CALFIRE and large landowners to identify next areas of treatment.	Likely a 2026 WP or prop 4 grant
Dyer Mountain Phase II / East Shore Project	TBD	TBD	Priority Phase 2 treatments delineated and funded. More funding needed to keep project progressing south towards PCFSC project, which is working north.	Likely a 2026 grant app.
Thompson Peak Initiative Phase II	TBD	TBD	Work with landowners and agency partners to identify priority landscape level fuels reduction areas in WUI. Janesville, Milford, Doyle potential community treatments.	Potential project meetings ongoing. Engaging potential project partners. CEQA clearance completed for Phase I project. Likely a 26 WP application
Acer Cross Boundary Forest Health Project	\$5,000,000	CALFIRE FOREST HEALTH	landscape level fuels reduction and forest health treatments in area west of Eagle Lake. Private / Public Cross Boundary Treatments	FS working with other partners on implementation funding application (NFWF). 2026 FOREST HEALTH GRANT PROPOSAL
Dixie South Lassen - Public Lands	TBD	TBD	Dixie Recovery project in WUI and WUI adjacent. - ELP Priority Project	ELP project list
LNF/PNF Cross Boundary - Diamonds	TBD	TBD	LMU Priority project - follow-up Rx under burning in previously completed mechanical units. Cross boundary of forests, districts, and counties.	ELP project list

County Line
★ Active
● Planning

1/21/2026
LFSC General Meeting
Project Update

