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Treatment Funds

Assesment completed.

Grant / Project Name Grantor Awarded* Activities/ Treatments to date Remaining Treatment Funds* Status Exp Date
Mastication and biomass utilization
CEQA cleared. Landowner agreements treatments are completed. Additional
lete. Bi 100% lete. Arch leted. Hand thinni
North Susanville WUI Fuels Treatments CALFIRE $2,999,924.32  |COmPiete. Blomass 10U complete $885,000 reh surveys completed. Hand thinning | 3 /95 /5030
Mastication 100% complete. Hand and chipping active. Hazard tree
thinning 90% complete. assessments ongoing. CALFIRE Rx Burn
on areas LFSC prepped.
Agreement executed. CEQA cleared. Pre- . . X
. Project is under budet. Active across
ops surveys completed. 2025 planting . . .
) multiple project areas. Reforestation
complete. 2026 planting complete. .
X | h completed for Spring 2026. Resource
Mechanical Site Prep Biomass specialist surveys completed for
South Lassen Wildfire Recovery Project CALFIRE $6,469,424.33  |Deliverables - 100% Complete. $2,400,000.00 P ys comp 3/31/2030
Mechanical Site Prep Mastication summer 2026 additional lands added
. P for 2026-2027. Planning additional
Deliverables - 85% Complete. . .
_ o X biomass for fall 2026. Reforestation
Reforestation activities Deliverables - 25 e X
activities ongoing for fall 2027.
% complete.
Envireonmental compliance complete. Al s 6 (e e e
LFSC LNF Dixie Fire H d T Biomass Utilization Contracted. Falli
ixie Fire Razard Tree CALFIRE $2,099,987.85 oo tization Lontr ng $1,100,000 active. Log form completed for unit 1, | 3/15/2030
Project 100% completed. Removal 2/3 X
nearly completed for unit 3.
completed.
Final Draft completed - 10/31/2027
findings will be published on
arcgis online and on our
webpage in the coming
A t ted 7/2024. Risk months.
reement execute . Risl
Lassen County Wide Assessment SNC $275,242.00 8 $0

* Does not include cost match information
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partnerships, vfd, coordination

Project Grantor Awarded* Activities/ Treatments to date Remaining Treatment Funds* Status Exp. Date
MOU - SPA between organizations to
assist HLVRCD with biomass utilization,
site prep, and tree planting. Biomass L ) X
Honey Lake Valley RCD/LFSC - SPA NA NA : L P .p planting. Bi NA Active implementation ongoing NA
utilization complete on several
landowners. Tree planting complete on
several landowners.
extension needed, USFS 11/1/2026
issues
Cradle Valley Reforestaiton USFS $270,360.00 Mechanical site prep 100% complete. $32,998
. Cega compliant. Mastication and hand
Dyer Initiative WUI Fuels Treatments Signed agreement 1/20/2026.
g il " CALFIRE $949,951.52 igned ag 2% $920,000.00 thinning contracted. Ops commenced on| 3/15/2029
Phase Il Contracting completed.
North Shore MM.
Lassen Countywide Defensible Space CALFIRE $949,099.43 Signed agreement 1/20/2026. Contract $581,500.00 Landf)wner signups open. As.sessments 3/15/2029
Program awarded. ongoing. Implementaiton active.
CEQA compliant through EPP. Biomass
utilization in Park Fire fuelbreak
Signed agreement 1/20/2026. Biomass completed Fuelbreak maintenance
Lyonsville Fuelbreak (TGU) CALFIRE 948,209.43 treatments completed. Fuelbreak 570,000.00 P e 3/15/2029
maintenance completed completed. RFP for mastication in
s ’ closed October 2026. Contracts will be
awarded in next few days.
CEQA complete. Landowner signups
Shingletown Phase 2 Community Signed agreement 1/20/2026. Larger open. RFP for mastication in closed
CALFIRE 949,924.89 949,924.89 3/15/2029
Treatments (SHU) landowner LOA completed. October 2026. Contracts will be /15/
awarded in next few days.
Signed agreement 1/20/2026. HWY 44 CEQA complete. Permits completed.
Maintenance deliverables completed on Hwy 44 maintentance completed RFP
Shingletown Phase 2 Fuelbreaks (SHU) CALFIRE $949,473.25 450 acres. MOU executed for thinning $800,000 for mastication in closed October 2026. 3/15/2029
and chipping larger fuel concentrations Contracts will be awarded in next few
on hwy 44 fuelbreak. days. MOU work on HWY 44 active.
firewise, , local, ional
Lassen County Coordinator CA Fire Safe Council 289,906.00 irewise, owpp, local/ regiona 138,000.00 Extended to October 2027. 10/1/2027

* Does not include cost match information
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Project Grantor R Activities/ Treatments to date Remaining Treatment Funds* Status Exp. Date
Botany and raptor surveys active.
NEPA complete, several resource
Eastside Communities SPA #018 / o . . Implementaiton grant submitted. Raptor
USFS/SNC 1,291,202 list L 3/31/2031
Lone Spring SNC #1275 / SRecials Scirr:le}r:t:d onespring surveys scheduled for 2027. Will assess /31/
At other survey needs this winter
$151,000.00
TPI Data Collection USDA - RAC 82,815 Agreement executed 7/2024. 38,000 Botany and raptor surveys active. 9/21/2027
Resource surveys complete in Susanville
WUI. CEQA planning ongoing for a South
Susanville WUI Planning USDA - RAC 46,750 Agreement executed 16,000 Susanville initial study 1/31/2030

* Does not include cost match information




Planned / Proposed Projects 10/20/2026

Project

Treatment Cost

Grantor / Program

Planned Project

Status

Shingletown Phase Il - Manton 1,000,000 Calfire Wildfire Prevention CEQA complete. Priority Phase 2 treatments
in Manton area delineated.

2026 Wildfire Prevention Grant
Application.

Cow Creek Forest and Watershed $6,500,000 CALFIRE FOREST HEALTH landscape level fuels reduction and forest

Restoration Project. health treatments in area between
communities of Whitmore and Shingletown, | 2026 FOREST HEALTH GRANT Application

Approached by several landowners about
CEQA compliant through EPP. Dead/ Dying/ separate projects. LFSC would like to
South Susanville WUI Treatments TBD TBD Hazard Tree removal, biomass fuels combine into a larger landscape level
treatments, mastication. project. RAC funded planning. Likely a 27
WP grant or prop 4 app.
CALFIRE FOREST HEALTH
. Arch surveys and Wildlife surveys
. ™. . Hazardous fuels reduction/ FOREST HEALTH . .
Eastside Communities: Lone Spring 4,500,000 in Lonespring project area of Eastside completed for lonespring area in 2024.
Project - Phase 1 o Commun’?“ef pro_Ject 2026 FOREST HEALTH GRANT
pro) PROPOSAL.
CEQA compliant through EPP. Work with

Big Valley Mountain Phase Il TBD TBD CALFIRE and large landowners to identify Look at for next round of WP grants

next areas of treatment.
Priority Phase 2 treatments delineated and
. Y i CEQA COMPLETE. SNC 2026 SNC Grant

Dyer Mountain Phase Il / East funded. More funding needed to keep - .

Shore Project TBD TED roject progressing south towards PCFSC Application for next priorities east of
p J p g ] g ) Westwood and arround Clear Creek.
project, which is working north.

Thompson Peak Initiative Phase 11 Work with landowners and agency partners
to identify priority landscape level fuels
reduction areas in WUI. Janesville, Milford,

TBD TBD Doyle potential community treatments. Look at for next round of WP grants

Acer Cross Boundary Forest Health $5,000,000 CALFIRE FOREST HEALTH landscape level fuels reduction and forest FS working with other partners on

Project health treatments in area west of Eagle implementation funding application
Lake. Private / Public Cross Boundary (NFWF). 2026 FOREST HEALTH GRANT
Treatments PROPOSAL

Dixie South Lassen - Public Lands TBD TBD Dixie Recovery project in WUl and WUI ELP project list

adjacent. - ELP Priority Project
LNF/PNF Cross Boundary - TBD TBD LMU Priority project - follow-up Rx under ELP project list

Diamonds

burning in previously completed mechanical
units. Cross boundary of forests, districts,
and counties.
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